



# CHANGE ORDER NO. 3

CITY OF BLAINE ■ ENGINEERING DEPARTMENT

DATE: January 6, 2016

PROJECT NO.: 16-07

PROJECT/LOCATION: 2016 Street Reconstructions

DESCRIPTION OF WORK TO BE PERFORMED: Driveway pavement items.

Item No.	Description	Estimated Quantity	Unit	Unit Price	Amount
1	REMOVE DRIVEWAY PAVEMENT	1,599	SY	\$8.00	\$12,792.00
2	TYPE SP12.5 NONWEARING COURSE-DRIVEWAY	95	TN	\$144.15	\$13,694.25
3	TYPE SP 9.5 WEAR COURSE-DRIVEWAY	68	TN	\$144.15	\$9,802.20
				<b>TOTAL:</b>	<b>\$36,288.45</b>

Original Contract Amount \$808,955.92

Change Order No. 1 Contract Increase \$27,511.00

Change Order No. 2 Contract Increase \$51,359.27

Change Order No. 3 Contract Increase \$36,288.45

**Amended Contract Amount \$924,114.64**

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at unit bid prices or at prices identified on this field order. Contractor shall not proceed with this work or sign this field order until he understands the direction given and agrees with the method of payment. If an adjustment in unit price or a new unit price is agreed upon in this field order, the City Engineering Department assumes full responsibility for future approval of a change order.

CITY OF BLAINE

CONTRACTOR:  
NORTH VALLEY, INC.

By \_\_\_\_\_

By  \_\_\_\_\_

Title Public Services Manager

Title VP

Date \_\_\_\_\_

Date 12-20-16