



CHANGE ORDER NO. 1

CITY OF BLAINE ■ ENGINEERING DEPARTMENT

DATE: FEBRUARY 7, 2019
 PROJECT NO.: 16-15
 PROJECT LOCATION: DUNKIRK STREET CONSTRUCTION

DESCRIPTION OF WORK TO BE PERFORMED: Misc. work performed, see pay items below

ITEM NO.	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	MOBILIZATION OF SUBCONTRACTOR TO REPLACE ADDITIONAL CURB AND GUTTER	LS	1	\$1,500.00	\$1,500.00
2	REMOVE/SAVAGE AND RELOCATE MAIL BOXES	LS	1	\$306.08	\$306.08
3	RECONSTRUCT SANITARY SEWER MANHOLE	EA	1	\$1221.97	\$1,221.97
4	REMOVE BITUMINOUS PAVEMENT	SY	164	\$2.50	\$410.00
5	REMOVE CONCRETE CURB AND GUTTER	LF	62	\$7.50	\$465.00
6	D312 CURB AND GUTTER	LF	62	\$23.00	\$1,426.00
7	AGGREGATE BASE, CLASS 5	TON	13	\$18.00	\$234.00
8	TYPE SP12.5 NONWEAR COURSE (SPNWB330B)	TON	13.33	\$94.00	\$1,253.02
9	TYPE SP9.5 WEAR COURSE (SPWEAA330B)	TON	22.70	\$105.00	\$2,383.50
10	BITUMINOUS TACK COAT	GAL	17	\$1.50	\$25.50
Total:					\$9,225.07

Original Contract Amount \$ 95,577.50
 Change Order No. 1 Contract Increase \$ 9,225.07
Amended Contract Amount \$ 104,802.57

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at unit bid prices or at prices identified on this change order. Contractor shall not proceed with this work or sign this change order until he understands the direction given and agrees with the method of payment.

CITY OF BLAINE

CONTRACTOR

By _____

By _____

Title _____

Title _____

Date _____

Date _____