

**CHANGE ORDER NO. 3
AQUATORE PARK GENERAL SITE IMPROVEMENTS
IMPROVEMENT PROJECT NO. 12-09**

October 23, 2014

Forest Lake Contracting

Contract Revision

Revise the estimated quantities for the following items:

Item No.	Description	Revised Estimated Quantity	Unit	Unit Price	Adjustment to Contract Amount
2-3	Import & placement of common borrow	+3,249	CY	\$9.00	+\$29,241.00
3-5	16" Concrete maintenance strip	-760	LF	\$15.00	-\$11,400.00

Add the following item to the contract:

Item No.	Description	Estimated Quantity	Unit	Unit Price	Amount
2-10	Import & placement of common borrow	2,800	CY	\$5.00	\$14,000.00
TOTAL Contract Adjustment Change Order No. 3					\$31,841.00

Original Contract Amount: \$493,105.76
 Change Order No. 1 Contract increase: \$11,531.50
 Change Order No. 2 Contract increase: \$22,374.11
 Change Order No. 3 Contract increase: \$31,841.00
 Amended Contract Amount: \$558,852.37

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at the unit prices herein. Contractor shall not proceed with this work or sign this change order until he understands the direction given and agrees with the change order.

CITY OF BLAINE

FOREST LAKE CONTRACTING

By _____

By _____

Title Public Services Manager

Title _____

Date _____

Date _____