



CONTRACT CHANGE ORDER

ORDER NO.	1
DATE	6/30/2014
PROJECT NO.	4289

CONTRACT FOR: Lexington Athletic Complex

OWNER: City of Blaine

Description of Changes	DECREASE in Contract Price	INCREASE in Contract Price
Engineering/Surveying Services		\$18,500.00
Architecture Services		\$19,000.00
TOTALS	\$0.00	\$37,500.00
NET CHANGE IN CONTRACT PRICE	\$0.00	\$37,500.00

JUSTIFICATION: Additional costs incurred due to building changes, wetland issues, site plan changes and improvement costs.

Original Contract Price:	\$162,750.00
The amount of previous Change Order(s) No. 0 to No. 0:	\$0.00
The previous contract total prior to this Change Order:	\$162,750.00
The net increase (decrease) of this Change Order:	\$37,500.00
The Contract Total including this and previous Change Orders will be:	\$200,250.00
The Contract Period provided for completion will be Increased (Decreased) (Unchanged):	Unchanged

This document will become a supplement to the contract and all provision will apply hereto.

(ENGINEER): Ben J. Kuytjke

Date: 6/30/14

Accepted (OWNER): _____

Date: _____