



CHANGE ORDER NO. 1

CITY OF BLAINE ■ ENGINEERING DEPARTMENT

DATE: September 3, 2015

PROJECT NO.: 13-26

PROJECT/LOCATION: West Central Avenue Service Road Realignment

DESCRIPTION OF WORK TO BE PERFORMED: Removal and disposal of concrete debris and unsuitable materials.

Item No.	Description	Estimated Quantity	Unit	Unit Price	Amount
1	COMMON BORROW, GRANULAR	276	CY	\$17.71	\$4,887.96
2	JACKHAMMER CONCRETE (CREW TIME & EQUIPMENT)	18	HR	\$129.80	\$2,336.40
3	CONCRETE DEBRIS & SOIL EXCAVATION/REMOVAL (CREW TIME & EQUIPMENT)	38	HR	\$572.00	\$21,736.00
4	CONCRETE & GARBAGE DEBRIS DISPOSAL (TRUCKING)	75.25	HR	\$104.50	\$7,863.63
5	CONCRETE DEBRIS LANDFILL FEES	93	LOAD	\$60.50	\$5,626.50
6	SORT/CLEAN DEBRIS FROM EXCAVATED MATERIAL (CREW TIME & EQUIPMENT)	10	HR	\$192.50	\$1,925.00
7	GARBAGE DEBRIS LANDFILL FEES	3	LOAD	\$110.00	\$330.00
8	BERM CONSTRUCTION	4.25	HR	\$247.50	\$1,051.88
9	4" SPRINKLER CONDUIT	40	LF	\$7.15	\$286.00
TOTAL:					\$46,043.37

Original Contract Amount \$208,280.80

Change Order No. 1 Contract Increase \$46,043.37

Amended Contract Amount \$254,324.17

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at unit bid prices or at prices identified on this field order. Contractor shall not proceed with this work or sign this field order until he understands the direction given and agrees with the method of payment. If an adjustment in unit price or a new unit price is agreed upon in this field order, the City Engineering Department assumes full responsibility for future approval of a change order.

CHANGE ORDER NO. 1

PROJECT NO. 13-26

CITY OF BLAINE

**CONTRACTOR:
DOUGLAS-KERR UNDERGROUND, LLC**

By _____

By _____

Title Public Services Manager

Title _____

Date _____

Date _____