

CHANGE ORDER NO. 1

CITY OF BLAINE ■ ENGINEERING DEPARTMENT

DATE:

August 27, 2014

PROJECT NO.:

12-18

PROJECT LOCATION:

101st Avenue

DESCRIPTION OF WORK TO BE PERFORMED:

1. 1.5" Mill and Overlay of 101st Avenue:

Station 2+10 to 23+58 at 24 feet wide.

ITEM NO.	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
2232.501	MILL BITUMINOUS SURFACE (3/4")	SY	5,733	\$0.91	\$ 5,217.03
2357.502	BITUMINOUS MATERIAL FOR TACK COAT	GAL	300	\$3.00	\$ 900.00
2360.501	TYPE SP9.5 WEARING COURSE MIXTURE (3,B)	TON	475	\$68.65	\$32,608.75

Total: \$38,725.78

Original Contract Amount

\$ 237,978.77

Change Order No. 1 Contract Increase

\$ 38,725.78

Amended Contract Amount

\$ 276,704.55

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at unit bid prices or at prices identified on this change order. Contractor shall not proceed with this work or sign this change order until he understands the direction given and agrees with the method of payment.

CITY OF BLAINE	CONTRACTOR – VALLEY PAVING, INC.
By	Ву
Title	Title
Date	Date