



# City of Blaine Anoka County, Minnesota

Blaine City Hall  
10801 Town Sq Dr NE  
Blaine MN 55449

## Legislation Details (With Text)

<b>File #:</b>	MO 20-92	<b>Version:</b>	1	<b>Name:</b>	Authorize Change Order for 2020 Blaine St Improvements, I/P 19-07
<b>Type:</b>	Motion	<b>Status:</b>	Passed		
<b>File created:</b>	9/9/2020	<b>In control:</b>	City Council		
<b>On agenda:</b>	9/9/2020	<b>Final action:</b>	9/9/2020		
<b>Title:</b>	AUTHORIZE CHANGE ORDER NO. 1 IN THE AMOUNT OF \$69,269.00 FOR THE 2020 BLAINE STREET IMPROVEMENTS, IMPROVEMENT PROJECT NO. 19-07				
<b>Sponsors:</b>	Dan Schluender				
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 2020 Storm Sewer Repair				

Date	Ver.	Action By	Action	Result
9/9/2020	1	City Council	Approved	

**CONSENT AGENDA-** *Dan Schluender, City Engineer*

### **AUTHORIZE CHANGE ORDER NO. 1 IN THE AMOUNT OF \$69,269.00 FOR THE 2020 BLAINE STREET IMPROVEMENTS, IMPROVEMENT PROJECT NO. 19-07**

An existing 30" diameter HDPE (high density polyethylene) storm sewer pipe that runs in an easement along the side lot line between two homes at 2801 and 2811 Rice Creek Parkway has a deformation and failure at two pipe joints which is causing a sinkhole to form in the yard of one of the homes. This storm sewer pipe run was televised by City public works crews and there are concerns with other sections of the pipe besides the portion currently causing the sinkhole. This storm sewer pipe has been subject to two other repairs in past years due to failures of pipe segments.

The repair plan is to remove the existing HDPE pipe in its entirety starting at the curb line on Rice Creek Parkway and extending to an existing manhole near the rear lot line and then install concrete pipe, which will then eliminate the types of failures that have been happening in this location.

Park Construction Company is currently reconstructing Rice Creek Parkway as a part of the 2020 Blaine Street Improvements project. This change order will allow Park Construction Company to complete the work while the road reconstruction is going on and their crews are already on site with the necessary equipment.

Funding for this storm sewer repair will be the Stormwater Utility Fund.

By motion, approve Change Order No. 1 in the amount of \$69,269.00, amend the total contract budget to \$3,531,180.31, and authorize the Director of Public Works to sign said Change Order No. 1.