COUNTY OF ANOKA

Public Services Division
HIGHWAY DEPARTMENT
1440 BUNKER LAKE BLVD. N.W., ANDOVER, MINNESOTA 55304-4005
(763) 862-4200 FAX (763) 862-4201

May 23, 2012

City of Blaine
10801 Town Square Drive
Blaine, MN 55449

RE: Adjusted Final Invoice
SP 02-651-06

Hello,

In reference to the above project, please accept this adjusted final invoice for $73,797.80 for the City of Blaine’s
reimbursement to Anoka County. This represents the amount due per the Final Schedule T less the initial payment in
2008 of $120,116.61. In preparing your remittance to the "County", please refer to Project No. 02-651-06 and make
your payment payable to:

Anoka County Highway Department

Attn: Pam Marszalek

1440 Bunker Lake Boulevard NW

Andover, Minnesota 55304

If you have any questions regarding this invoice or the project, please do not hesitate to contact me at 763-862-4212.

i

L

arszalel

Respectfully, A /s

Affirmative Action / Equal Opportunity Employer




SP 02-651-06 ROUGH DRAFT FUNDING SPUT

PARTICIPATING - FEDERAL FUNDS

NON-PARTICIPATING - LOCAL FUNDS

SP 02-651-06 SP 106-020-27 SP 114.020-32 ANOKA COUNTY CITY OF BLAINE cITY CITY OF COON cry
TOTAL PROJECT ANOKA COUNTY CITY QF BLAINE CITY OF COQN RAPIDS STORM SEWER {LOCAL) ANOKA {(LocaL) OF {LOCAL) OF
ROADWAY ROADWAY ROADWAY ROADWAY COUNTY ROADWAY BLAINE ROADWAY COON RAPIDS
TABINOTE TEM NG TEM DESGRIPTION oI ESTIMATED UNIT PROJECT QUANTITIES SEGMENT QUANTITIES SEGMENT QUANTITIES SEGMENT QUANTITIES SEGMENT QUANTITES LOCAL QUANTITES LOCAL QUANTITES LOCAL
QUANTITY PRICE ESTIMATED cosT ESTIMATED cosT ESTIMATED cosT ESTIMATED cosT ESTIMATED cosT ESTIMATED cosT ESTHAATED cosT
2021501 0.00010 |MOBILIZATION TUMP SUM 1 $200,551.00 $200,551.00 0.7415 $148,708.57 0.0837 $16,786.12] G748 $35.056.31
203150 00042 _|FIELD OFFICE TYPE D-MODIFIED EACH 1 $4.82293 $4.822.93 1 $4,822.93
041.61 .00010 _[TRAINEES HOUR $1.00
A 01,50; .00010_[CLEARING TREE 83 $95,00 $7,885.00 83 $7,885.00
A 01.50 00010 |GRUBBING TREE 90 $40,00 $3,600.00 90 $3.600.00
02,50 ,00020 |PAVEMENT MARKING REMOVAL SQFT §1.50 -

2102.502 0.00015 |PAVEMENT MARKING REMOVAL CINFT 15767 $0.40 $6,306.80 15.767 306.80

G 2104.501 0.00010 |REMOVE PIPE CULVERTS CINFT 107 $9.00 $963.00 07 $963.00

G 2104.50 0.00016|REMOVE SEWER PIPE (STORM) LINFT 2270 $9.00 $20,430. 270 $20,430,

C 04.50 0.00022 [REMOVE CURB AND GUTTER CINFT 3223 $1.34 4,31 223 $4,318.

D 04.50 0.00023 |REMOVE BITUMINOUS CURB LINFT 1207 $1.47 1,412. 207 $1.412.

H 04.50 0.00035 |REMOVE FENCE ONFT 45 $3.00 $135.1 4 $135.01

J 04.503 0.00006 |REMOVE RETAINING WALL SQFT 1191 $11.23 $13.374. 9 $13,374.9

v 2104.50 0.00015 JREMOVE BITUMINOUS WALK SQFT 3570 0. 178. 57 78.1

P 04.50 0,00020 JREMOVE CONCRETE SIDEWALK SQFT 13635 0. 54,49.55 13635 4,499.55
£ 04.50 0.00115_|REMOVE CONCRETE MEDIAN SQFT 5705 0. .882.65 ,705 882.65
F 04.50 0.00122_|REMOVE BITUMINOUS MEDIAN SQFT 4750 0.33 .567.50 4,750 567.50
B.116] 04.50 0.00120 |REMOVE BITUMINOUS PAVEMENT QYD 22035 1,90 $41.866.50 22,035 $41,866.50

G 104,509 0.00013_|REMOVE PIPE APRON EACH 5 $87,00 $435.00 5 $435.00

18] 04,509 0.00047 _|REMOVE WOOD POST EACH 3 200.00 $600.00 3 $600.00

JJ 04,509 0.00104 |REMOVE CURB BOX EACH 1 170,00 $170.00 1 §170.00

G 04,509 0.00114 |REMOVE DRAINAGE STRUCTURE EACH 26 270.00 $7.020.00 26 $7.620.00

1 04.509 0.00117 |REMOVE CONCRETE FLUME EACH 1 $220.00 §220.00 1 $220.00

B 2104.511 00011 WING CONCRETE PAVEMENT {FULL DEPTH) CINFT 3.75 -

B 2104 00011 WING BITUMINOUS PAVEMENT (FULL DEPTH) LINFT 1052 2.00 $2,104.00 1,05: $2.104.00

JJ 04. 00020 [ VAGE HYDRANT EACH 3 $349.99 $1,048.97 3 $1,049.97

W 04, X LVAGE SIGN TYPEC EACH 61 $20.00 $1.220.00 6 $1,220.00

W 04. X SALVAGE SIGN TYPE SPECIAL EACH 5 $30.00 $150.00 $150.00

04.60 X HAUL SALVAGED MATERIAL LUMP SUM §1.00 -

W 04.61 00010 _ISALVAGE SIGN PANELS TYPE D SQFT 39 $5.00 $195.00 $36.00 $195.00

161 0550 .00010_JCOMMON EXCAVATION (EV) (P} CUYD 17090 $2.00 $34,180.00 17,090 $34.180.00

161 05.507 00010 ISUBGRADE EXCAVATION (EW) (P) cuUYD 9979 $3.14 $31,334.06 8,979 $31,334.06

509 10.00000_{DOZER OU $115.74 -
0.501 0.00010 _|WATER M GALLONS $22.00 -
cc il 211,503 000050 |AGGREGATE BASE (CV) CLASS 5 (P CUYI 4754 $9.97 $47,397.38 4.754 $47,397.38
[5) 232,501 00010 _{MILL BITUMINOUS SURFACE (1.5" 5Q YD 2476 50.95 $2,352.20 2,476 $2,352.20
L. 8.110] 350,503 .34200 | TYPE LV 4 WEARING COURSE MIXTURE (B) (2" THICK) SQYD 3981 $10,05 $40,009.05 3981 $40,009.05

121 350,503 34200 |TYPE LV 4 WEARING COURSE MIXTURE (B) 3.0° THICK sSayD 850 $15.08 $12,818.00 $12.818.00 §12,818.00

S 2350.505 0.34100 | TYPE LV 4 BIT MIXTURE FOR PATCHING TON 107 510052 $10,73252 106.77 $10,732.52

s 2357.502 0.00010 _ |BITUMINOUS MATERIAL FOR TACK COAT GAL 2300 $2.81 $6,463.00 2,300 $6,463.00]

s 2360.501 023500 [TYPE SP 12.5 WEARING COURSE MIXTURE (3.E) TON 6120 $68.36 $418,387.81 6,120 $418,387.81

S 2360,502 0.02500 {TYPE SP 12.5 NON WEAR COURSE MIX (3.B) JON 3113 $64.33 $200.270.23 311 $200,270.23

121 2411618 0.00005 {MODULAR BLOCK RETAINING WALL SQFT 4023 $15.75 $63,362.75 4,02 $63,362.25
X191 2501.515 0.90360_ 36" RC PIPE APRON EACH 2 $1,699.97 $3,399.94 $3,399.94

JJ 2502.521 0.06100_|10" PVC PIPE DRAIN LINFT $33,00 -

13) 2503.511 0.13060 |6" PVC PIPE SEWER LINFT 88 $26.00 $2,288.0 - 88 $2.288.00
X9} 2503541 090152 |15" RC PIPE SEWER DES 3006 LONFT 1433 26.00 $37,258.0 1433 $37.258.00 £
X091 2503.54 090182 _|18° RC PIPE SEWER DES 3006 UNFT 608 28.00 024.0 508 $17.024.00
X191 25035 0.90212 |21" RC PIPE SEWER DES 3006 ONFT 401 30.00 ,030.0f 401 $12.030.00
X. 91 2503.5 0.90242 [24"RC PIPE SEWER DES 3006 ONFT 110 31.00 410.00 110 $3.410.00
X. 191 2503.5. 0.90272 |27" RC PIPE SEWER DES 3006 CONFT 110 39.00 34,290.00 310 $4.290.00
X, 18} 2503.541 0.90302_|30" RC PIPE SEWER DES 3006 LINFT 286 544,00 $12,584.00 286 $12.584.00
X191 2503.541 0.90332 33" RC PIPE SEWER DES 3006 LINFT 441 $50.00 $22,050.00 441 $22.050.00
X, 19 2503.541 0.90362 [36" RC PIPE SEWER DES 3006 LIN FT 1017 $53.00 $53,901.00 1,017 $53,901.00

3] 2503.602 0.00041 |CONNECT TO EXISTING MANHOLES (SAN) EACH 1 $1.369.98 $1.369.98 T - 7 $7399.08
X. 9 2503.602 0.00042 JCONNECT TO EXISTING STORM SEWER EACH 6 $979.99 $5,879.94 5 $5.879.04 e
13 2503.602 0.00106 |6” PLUG - DUCTILE IRON EACH 2 $160.00 $320.00 N 5 390,00
JJ 2503,608 000011 _|DUCTILE IRON FITTINGS POUND 420 $4.33 $1,818.60 420 $1.818.60 -
2504.601 0.0000 IIRRIGATION SYSTEM TUMP SUM 1 1

JJ 2504.602 0.00004|INSTALL WATER SERVICE SYSTEM EACH 1 $1.999.97 $1.085.97 1 ST999.57

13] 2504.602 000106 _|6" PIPE PLUG EACH 1 $127.00 $127.00 * 7 $127.00

JJ 2504.602 0.00009 _|WATERMAIN OFFSET EACH 1 $6.299.90 $6,299.90 1 $6.299.50 .
131 LL 2504.802 0.00022 |RELOCATE HYDRANT & VALVE EACH 1 $1,399.98 $1,399.68 1 $1.309.98

J 2504.602 0.00024 |INSTALL HYDRANT & VALVE EACH 3 $3.799.94 $11,399.82 3 $11,399.82

J 2504.602 0.00030_ JVALVE BOX EACH 1 $369.99 $369.99 1 $369.99

131 KK LL 2504.602 0.00033 |ADJUST GATE VALVE EACH 13 $240,00 $3,120.00 10 $2,400.00 3 $720.00

J 2504.602 0.00812_| 12" GATE VALVE AND BOX EACH 1 2.499.96 $2,499.96 7 49555

13 2504.602 0.00856 |6” GATE VALVE EACH 1 1.269.98 $1,299.98 - - 7 $1.299.98

J 2504.602 0.01133_|6°X6" WET TAP EACH 2 3.499.95 $6,989.80 2 $6.999.90 =

13 2504.602 0.01194 [10° X 6" WET TAP EACH 1 3.999.94 $3,999.94 3 599504

2504.602 INSTALL FORD TYPE 1-A CASTING EACH 1 $449.99 $440.99 7 $449.69 i
131, JJ 2504.603 0.01062 }6 WATERMAIN DUCTILE IRON CL 52 LINFT 155 $39.00 $6,045.00 57 $2.223.00 - a8 $3.592.00

X 2504.604 0.01100|2* POLYSTYRENE INSULATION SQYD 632 $26.00 $1,643.20 63 $1.643.20 L

JJ 2505.602 0.00204 |EXTEND SERVICE EACH 8 $849.95 $6.799.92 8 $6,799.92

JJ 2505.602 0.00205 |REPAIR SERVIC EACH 2 $990.98 999.96 5 $T999.05
X. 191 2506.501 0.00070 |CONST. DRAINAGE STRUCTU ESIGN G LINFT 91.6 270.00 $24,732.00 9760 $54.732.00 S
X. 191 2506.50 0.00080 |CONST. DRAINAGE STRUCTU GN H CONFT 55 339.99 869.95 B0 1.860.95
X. 191 2506.50 0.02420 [CONST. DRAINAGE STRUCTU 48-4020 LINFT 96.7 280.00 7.076.00 5670 7 076.00
X, 19t 2506.50 0.02720" |CONST. DRAINAGE STRUCTU 54-4020 ENFT 30.1 349.99 0.534.70 30. 0.534.70
X. 9] 2506.50 0.03020 |CONST. DRAINAGE STRUCTU  60-4020 EINFT 31.7 320.00 0,144.00 EXH 14400
X. 18 2506.50 0.03320_|CONST. DRAINAGE STRUCTURE D 66-4020 LINFT 28.5 399.99 1,399.72 58 395.72
X. 191 2506.50 0.03620 |CONST. DRAINAGE STRUCTURE DESIGN 72-4020 LINFT 277 5479,99 3.205.72 20.70 28572
X. 191 2506.516 0.00010 |CASTING ASSEMBLY EACH 66 $449,99 29,699.34 66 29,699.34

M 2506.522 0.00011 JADJUST FRAME AND RING CASTING EACH g 359,99 $3,239. g $3.239.

X. 141 2511.501 0.00012 IRANDOM RIPRAP CLASS I} CUYD 30 $60.00 $1.800.1 30 $1,800.00

1] 2511515 0.00014 |GEOTEXTILE FILTER TYPE V SQYD 57 $6.72 53834 57 438304
2521.501 0.00040_ |4 CONCRETE WAL ;g Q 111473 $2.38 s?%g.gg;.og 6,288 $14,989.24 4,875 $11,602.50
2521.501 0.00043 |4~ CONCRETE WALK SPECIAL 1 25405 $5.61 522, 14,513 $81,417.93
2521501 0.00044__|4" CONCRETE WALK SPECIAL 2 SQFT 441 $6.45 $2.844.45 2328 S15.01008 1.554 $42434.04
2531.501 0.02080 JCONCRETE CURB & GUTTER DESIGN B418 (MOD) LINFT 6230 $9.33 $58,125.90 6230 $58,125.90 S
2531.501 0.02121 JCONCRETE CURB & GUTTER DESIGN B424 LINFT 5.845 §10.27 $60,028.15 3,031 $31,128.37 1,558 $16,000.66 1,256 $12.899.12,
2531507 0.00080 {8" CONCRETE DRIVEWAY PAVEMENT. SQYD 26 $39.20 $1,019.20 26 $1.019.20

43} 2531.604 |a' CONCRETE VALLEY GUTTER SQYD 60 $50.12 $3,007.20 60 $3.007.20

T 2531.618 00016 _|TRUNCATED DOMES SQFT 96 $29.28 $2,810.88 96 $2,810.88

BB 2531.61 00330 |PEDESTRIAN CURB RAMP SQFT 928 $3.72 $3,452. 928.00 $3,452.16

K 2540.60; 00155 |RELOCATE MAIL BOX SUPPORT EACH 2 $75.00 $150, 2 $150.00

2657.50 0.00002 JWIRE FENCE DESIGN SPECIAL VINYL COATED. TINFT 698 $16.00 $11,168. 60 $11.168.00
U, 14 2563.60 0.00010 | TRAFFIC CO AGE 1) CUMP SUM $999.98 999, .74 $741.4 0837 $83.70 1748 $174.80
U. 114 2563.60 0.00010 |TRAFFIC CO AGE 2) LUMP SUM $3.499.95 $3,495.95 .74 $2,595.2 .0837 $292.95 1748 $611.79
U.[14 2563.60 0.00016_|TRAFFIC COI AGE 3) TUMP SUM $2.499.96 $2,499.96 .74 $1,853, 0837 $209.25 1748 $435.99
U.[14 2563.60 0.00010 |TRAFFIC CONTR AGE &) LUMP SUM $2.399.96 $2,399.96 .74 $1,779. 0837 $200.88 1748 $419.51
3] 2563.60: 0.0000; |RAISED PAVEMENT MARKER TEMPORARY EACH 540 $1.45 $783.00 432 $626.40 70 $101.79 38 $54.81
25634 0.00020 [POLICE OFFICER HOUR $60.00 - - -
7 2564, 0.00130 }SIGN PANELS TYPEC SQFT 466 $27.95 466 $13,024.70
W 2564 .00030 {INSTALL SIGN TYPE SPECIAL EACH 5 $95.00 5 $475.00
AA 2582.50; 41204 4" BROKEN LINE WHITE - EPOXY UNFT 2480 5045 2.480 $1,116.00
AA 2582.50) 42104 4" SOLID LINE YELLOW - EPOXY. UNFT 12.359 $0.40 12,359 943,60
AA 2582.50; .42404 4" DOUBLE SOLID LINE YELLOW - EPOXY. LINFT 133 $0.90 33 $119.70
AA 258261 24" STOP LINE WHITE - PREFORMED THERMOPLASTIC sﬁg TFgM 158 < $9.25 128 Ssus .50
256551 FULL TRAFFIC ACTUATED TRAFFIC CONTROL SIGNAL SYSTEM 1.0 159,930.63 0.250 36,982.66 0.37 $59.673.69 0.375 $50.973.95 -
2565.60 0,00040__JEMERGENCY VEHICLE PREEMPTION SYSTEM TOMP SUM 1 $3.517.69 - 0.50 ,758.85 0.50 $1.758.85

151 2565,60; 0.00003 _{PVC HANDHOLE (METAL FRAME WITH COVER) EACH 12 $636.29 4 $2545.16 4 545.16 4 $2,545.16

151 2565,602 0.51717_|NMC LOOP DECETOR 6' X 6* EACH 4 $905.29 1 $505.29 2 810.58 1 $905.29

5| 2565.603 0.02024_|2-INCH RIGID STEEL CONDUIT-INTERCONNECT ONFT 2975 $11.12 $33,082.00 744 $£,270.50 1116 $12,405.75 1116 $12.405.75
1151 2571.501 0.03050 |CONIFEROUS TREE 3'HT CONT TREE §135.00 -

115} 2571505 0.03005 |DECIDUOUS SHRUB NO 5 CONT SHRB 116 $40.00 54,640.00 116 $IEI000
5] 2571.507 01310 [PERENNIAL NO 1 CONT PLT 665 $16.00 ,640.00 665 $10,640.00
Q 2573.502 00040 |SILT FENCE, TYPE MACHINE SLICED CONFT 3.036 1.55 $4,705.80 3,036 $4,705.80 -
Q 2573.530 00010 ISTORM DRAIN INLET PROTECTION EACH 68 $175,00 900,00 68 $11.900.00
2573.550 .00010 [EROSION CONTROL SUPERVISOR COMP SUM 1 1.00 $1.00 1 $1.00
Q 2575501 0.00010 |SEEDING ACRE 188 $449,99 $845.98 1.88 $845.98]
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SP 02-651-06 ROUGH DRAFT FUNDING SPLIT

CITY OF BLAINE MINUS PRO RATA|
CITY OF COON RAPIDS MINUS PRO RATA

TOTAL__$220620573
TOTAL]
MINUS PRO $2,080,648.95
PERCENTAGE
$ 302,656.35 15%
$ 188.074.18 9%

Page 2

E 2104563 0.00122 JREMOVE BITUMINOUS MEDIAN SQFT 4750 $0.33 $1.567.50 4,750 $1.567.50
B.[161 2104,505 000120 |REMOVE BITUMINOUS PAVEMENT. SQYD 22035 51.90 $41.866.50 22,035 $41,866.50
G 2104.509 0.00013 |REMOVE PIPE APRON EACH 5 $87.00 $435.00 5 $435.00
i8] 2104.509 0.00047 |REMOVE WOOD POST EACH 3 200.00 $600.00 3 $600.00
JJ 2104.509 0.00104 |REMOVE CURB BOX EACH 1 170,00 $170.00 il $170.00
G 2104.509 0.00114 |REMOVE DRAINAGE STRUCTURE EACH 26 70.00 $7.020.00 26, $7,020.00
] 2104.509 0,00117 |REMOVE CONCRETE FLUME EACH 1 20.00 $220.00 1 $220.00
[} 04.511 0.00011 [SAWING CONCRETE PAVEMENT (FULL DEPTH) LINFT $3.75 -
B 04.513 0.00011_|SAWING BITUMINOUS PAVEMENT (FULL DEPTH) ONFT 1052 2,00 $2,104.00 1,05 $2.104.00
Jd 04.523 0.00020 _|SALVAGE HYDRANT EACH 3 $349.89 $1,049.97 3 $1.049.97
W 04.523 0.00543 " |SALVAGE SIGN TYPE C EACH 61 $20.00 $1,220.00 6 $1.220.00
W 04,523 0.00560 [SALVAGE SIGN TYPE SPECIAL EACH 5 $30.00 $150.00 $150.60
04.601 0.01011 |HAUL SALVAGED MATERIAL LUMP SUM $1.00 -
W 04,618 0.00010 |SALVAGE SIGN PANELS TYPE D 5Q 39 $5.01 $195,00 $39.00 $195.00
161 05.501 0.00010 |COMMON EXCAVATION (EV) (P) CUYD 17050 $2.01 $34,180,00 17,080 $34,180.00
16} 05,507 000010 |SUBGRADE EXCAVATION (EV) (P) CUYD 9979 $3.14 $31.334.06 9.979 $31.334.06
Q 2575502 000310 |SEED MIXTURE 310 POUND 175 $16.00 2,800.00 175 $2.800.60
Q 2575505 000050 |SODDING TYPE SALT RESISTANT “SQYD 7,654 $2.15 $16,456.10 7554 $16.456.10
1151 2575513 0.10006 _|MULCH MATERIAL TYPE 6 CUYD 135 $50.00 $6.750.00 135 $6.750.00
Q 2575523 0.00013 _|EROSION CONTROL BLANKETS CATEGORY 3 SQYD 9,560 1.05 $10,038. 5560 $10,038.00 =
u 2581501 0.00100 |REMOVABLE PREFORMED PLASTIC MARKING ONFT 3562 1.00 582, 2,865 866.00 466 $466.00 250 $250.00
AA 2581.602 PAVEMENT MESSAGE (LT ARROW) PREFORMED THERMOPLASTIC EACH 6 $325.00 9504 6 .950.00
AA 2581.602 PAVEMENT MESSAGE (RT ARROW) PREFORMED THERMOPLASTIC EACH 5 $325.00 25. 5 625.00
U 2582.502 0.11104 4" SOLID LINE WHITE - PAINT LNFT 8,708 $0.15 ,306.2 457 $958.55 728 $109.33 522 228.32
u 2582.502 0.12104_|47SOLID LINE YELLOW - PAINT LINFT 10,994 $0,15 5491 152 1.222.81 920 $138.03 1,922 $288.26
AA 2582.502 041104 _|4" SOLID LINE WHITE - EPOXY LINFT 19,800 $0.40 7.920.01 19,800 7.920.00
AA 2582,503 ZEBRA CROSSWALK - WHITE PREFORMED THERMOPLASTIC SQFT 1,242 $9.75 $12,105.5¢ 242 $12,109.50
Work Order 1 REMOVE LIGHT POLES 1 $1.405.00 4050 1,405.00
Work Order 2 TEMPORARY MARKINGS FOR CROSSWALKS 1 $1,777.60 77780 1,777.60
Work Order 3 ELECTRICAL CONDUIT 1 $497.27 $487.27 $497.27
ork Order 4 REGRADE COON RAPIDS BOULEVARD L 1 $1,142.01 $1,142.01 $1,742.01
ork Order 5 REGRADE PEDESTRIAN RAMPS LS 1 $514.26 $514.26 $514.26
Work Order 6 CONCRETE FOOTING REMOVAL AND DISPOSAL LS 1 $735.19 3735, $735.19
Waork Order 7 REMOVE ADDITIONAL BITUMINOUS PATH S 1 $687.63 SE87 $687.63
Work Order 8 REMOVE CONCRETE SLAB AT GAS STATION LS 1 $306.38 $305. $306.38
Work Order & RAMP CURB AND GUTTER FOR WINTER SUSPENSION LS 1 $1.647.14 647, 64714
Work Order 10 REPAIR DAMAGED CURB AND GUTTER LS 1 $1,372.25 372.25 37225
Work Order 11 HAUL AWAY EXCESS COMMON MATERIAL LS 1 $41,454.00 $41,454.00 $41.454.00
Work Order 12 INSTALL ADDITIONAL HANDHOLES AND REPAIR LOOP DETECTOR LS 1 $3.007.17 00717 06737
Suoplemental 1 IRRIGATION, TOPSOIL AND PLANTINGS FOR LANDSCAPED MEDIAN LS 1 $37,228.00 $37,228.00 §37338.00
BACKSHEET AD. ADDITIONAL TRAFFIC CONTROL DEVICES LS 1 34.50 $634.50 1 $63450 S
BACKSHEET ADJ. RAPID STABILIZATION LS 1 $975.00 $975.00 1 $875.00
BACKSHEET ADJ. BASE AGGREGATE ASPHALT CONTENT LS 1 -$3.790.20 -$3.790.20 1 -$3,790.20
BACKSHEET ADJ. BITUMINOUS INCENTIVE/DISINSENTIVE LS 1 $2485.67 -$2.485.67 1 5248567
BACKSHEET ADJ. EAILING BITUMINOUS LS 1 -$4,197.30 -$4,197.30 1 -54.197.30
TO-DATE TOTAL: £2.296.205.73 $1,515,017.27 $192423.17 $142.750.64 s $87.722.41 $55,690.94
TOTALS CHECK, SUM GROUPS 1 THROUGH 7: $2.296.205.73
Fundino Group: Group 1 Grouo 2 Groun 3 Grouo 4 rou
Totals:  $2.208.483.32 $1.515.017.27 $192.423.17 $142.750.64 $302,601.31 Sroue 3 357"3,'5 21
Total Federal Eligibe ltems:  $2.152.792.38 $1.515.017.27 $192,423.47 $142.750.64 $242.081.05 o
Federal Funds Avaifable:  $1.722,233.90 $1.212.013.84 $153,938.53 $114.200.51 $193.664.84
% Federal Funds: 80.00% Rounded to: $1.212.010.00 $153.940.00 $114.200.00 $193.660.00
$2.296.205.73
$2.095.654.73 SP 02-651-06. SP
$104.782.74
CiTY OF CITY OF CITY OF
ANOKA ANOKA ANOKA CITY OF CITY OF CITY OF CITY OF COON COON COON
ANOKA COUNTY COUNTY COUNTY CITY OF BLAINE BLAINE BLAINE COON RAPIDS RAPIDS RAPIDS
PROJECT COUNTY FEDERAL STATE AID LOCAL BLAINE FEDERAL STATE AID LOCAL RAPIDS FEDERAL STATE AID LOCAL
IQTALS EUNDS EUNDS EUNDS FUNDS _FUNDS FUNDS
$1.850,191.07 $1.515,017.27 $1.212.01381 $303,003.45 $192.423.17 $153,938.53 $38,484.63 $142,750.64 $114,200.51 $28.550.13
$143.413.35 $87.722.41 $B7.722.41 $55.690.94 $55,690.94
$302,601.31 $236,029.02 $188.823.22 $47.205.80 $40.185.45 $40.185.45 $26,386.83 $26,386.83
$18.051.75 $4512.04 $361035 $802.59 $6.769.41 $5415.53 $1,353.88 $6,769.41 $5,415.53 $1.353.88
$2.314,257.48 $1,755,559.23 $1.404.447.38 $351,111.85 $327.100.44 $159,354.06 $80,023.97 $87.722.41 $231,597,.82 $119,616.03 $56,290.84 $55,690.94
$185,140.60 $140.444.74 $140.444.74 $26.168.03 $19,150.24 $7,017.79 $18,527.83 $14,072.55 $4,455.28
$2.409.308.08 3] |_$1.404.447.38 $421.326.08 $38320847 $129.35406 | l_£9474020 | L_£11061603 |
f e of Total C Costs: 75.86% 14.13% 10.01%
Payable to Anoka County from City of Blaine $193,914.41
Payable fo Ancka County from City of Coon Rapids $190,655.82

P:A02-651-06\shedule | final.xis




