



## CHANGE ORDER NO. 1 WOODLAND VILLAGE PUBLIC IMPROVEMENTS IMPROVEMENT PROJECT NO. 11-20

May 17, 2012

Northwest Asphalt, Inc.  
Shakopee, MN

### Contract Revision

Item No.	Description	Unit	Unit Price	Quantity	Contract Increase
20	Bituminous Non Wear Course for Patching	T	\$91.15	500	\$45,575.00
45	Remove Bituminous	SY	\$3.50	4,546	\$15,911.00
<b>Total:</b>					<b>\$61,486.00</b>

Original Contract Amount	\$333,763.30
Change Order No. 1 Contract Increase	<u>\$61,486.00</u>
<b>Amended Contract Amount</b>	<b><u>\$395,249.30</u></b>

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at unit bid prices. Contractor shall not proceed with this work or sign this change order until he understands the direction given and agrees with the method of payment.

**CITY OF BLAINE**

**NORTHWEST ASHPALT, INC.**

By \_\_\_\_\_

By \_\_\_\_\_

Title City Engineer

Title \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_