



City of Blaine

CHANGE ORDER NO. 1

CITY OF BLAINE ■ ENGINEERING DEPARTMENT

DATE: May 17, 2021

PROJECT NO.: 21-02

PROJECT NAME: 2021 Seal Coat Program

DESCRIPTION OF WORK TO BE PERFORMED: Seal Coat various streets, see pay items below

ITEM NO.	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	BITUMINOUS MATERIAL FOR SEAL COAT CRS-2	GAL	6980	\$4.12	\$28,757.60
2	SEAL COAT AGGREGATE, 1/8" DRESSER TRAP ROCK	TON	353	\$1.00	\$353.00
				Total:	\$29,110.60

Original Contract Amount \$ 88,677.40

Change Order No. 1 Contract Increase \$ 29,110.60

Amended Contract Amount \$ 117,788.00

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at unit bid prices or at prices identified on this change order. Contractor shall not proceed with this work or sign this change order until he understands the direction given and agrees with the method of payment.

CITY OF BLAINE

CONTRACTOR

By _____

By _____

Title Director of Public Works

Title _____

Date May 17, 2021

Date _____