

SUPPLEMENTAL AGREEMENT NO. 1

CONTRACTOR; Max Steininger, Inc.			FEDERAL PROJECT NO. STP 0208 (094)			STATE PROJECT NO. 02-651-06		
ADDRESS: 3080 Lexington Ave. , Egan, Mn 55121			LOCATION OF WORK University Avenue in Blaine and Coon Rapids from 90 th Ln to 92 nd Ln					
GROUP NO.	APPR.	AMOUNT	GROUP NO.	APPR.	AMOUNT	GROUP NO.	APPR.	AMOUNT
DATE ENCUMBERED				ORIGINAL ENCUMBRANCE:			SA TOTAL	
BY: Individual signing certifies that funds have been encumbered as required by Minn. Stat. § 16A.15				\$ ENCUMBERED TO DATE:				

This Contract is between the State of Minnesota, acting through its Commissioner of Transportation, and Contractor as follows:

- Whereas: This Contract provides for the reconstruction of existing roadway including grading, aggregate base, concrete curb and gutter and traffic signalization, and
- Whereas: During the course of construction, the City of Blaine determined that the items for the landscaped median were not included in the plan, and
- Whereas: The City of Blaine also determined that the quantities for plantings or the quantities were not correct, and
- Whereas: The City of Blaine has requested that Anoka County Highway Department to add the median landscaping items to the Contract, and
- Whereas: The project engineer has determined that this work is a change in scope of work and condition.

NOW, THEREFORE, IT IS HEREBY MUTUALLY AGREED AND UNDERSTOOD THAT:

1. The planting bed from station 118+50 to 127+12 shall be consist of a 30" depth of Select Topsoil Borrow as shown on detail of sheet 133 of the plans.
2. The landscaped median shall include an irrigation system as specified by the City of Blaine.
3. The coniferous tree, 3' height count is hereby reduced from 116 to16. This constitutes a change in unit pricing for prescribed shrubs as per Specification 1903.
4. Payment for this work will be as per the negotiated unit price in the Estimate of Cost below.
5. Contract time will not be revised except as may be provided in Mn/DOT Specification 1806.
6. The Contractor will not make claim of any kind or character whatsoever for any other costs or expenses that they may have incurred or that may be hereafter incurred in performing the work and furnishing the materials required by this Agreement.

SUPPLEMENTAL AGREEMENT NO. 1

ESTIMATE OF COST

Item No.	Item	Unit	Unit Price	Quantity	Amount	Group
2504	Irrigation system	LS	\$18,260.00	1 EA	\$18,260.00	5
2571	Coniferous Shrub	EA	\$60.50	16 EA	\$968.00	5
3877	Select Topsoil Borrow	CY	\$20.00	900 CY	\$18,000.00	5
					<u>37,228.00 cc</u>	

	Commissioner of Transportation: <i>City of Blaine cc</i>	Commissioner of Administration
Project Engineer <hr/> Dated: _____	By: _____ Pursuant to Delegation Clark Arneson, City Manager Dated: August 6, 2009	By: _____ Commissioner of Administration or Pursuant to Delegation
By: <i>[Signature]</i> Contractor Dated: <i>05/8/09</i>		Dated: _____
Assistant District Engineer <hr/> Dated: _____		