



# CHANGE ORDER NO. 2

CITY OF BLAINE ■ ENGINEERING DEPARTMENT

DATE: July 14, 2017

PROJECT NO.: 14-09

PROJECT/LOCATION: Blaine Wetland Sanctuary – Parking Lot and Site Access Improvements

DESCRIPTION OF WORK TO BE PERFORMED: Replacement of unsuitable soils

Item No.	Description	Estimated Quantity	Unit	Unit Price	Amount
1	REPLACE UNSUITABLE SOILS (EV)	1,098	CY	\$34.00	\$37,332.00
<b>TOTAL:</b>					<b>\$37,332.00</b>

Original Contract Amount \$247,414.00

Change Order No. 1 Contract Increase \$13,300.00

Change Order No. 2 Contract Increase \$37,332.00

**Amended Contract Amount \$298,046.00**

It is understood and mutually agreed that the Contractor shall proceed with the performance of any changes in the work so ordered by the Engineer at unit bid prices or at prices identified on this field order. Contractor shall not proceed with this work or sign this field order until he understands the direction given and agrees with the method of payment. If an adjustment in unit price or a new unit price is agreed upon in this field order, the City Engineering Department assumes full responsibility for future approval of a change order.

**CITY OF BLAINE**

**CONTRACTOR:  
DUNAWAY CONSTRUCTION**

By \_\_\_\_\_

By \_\_\_\_\_

Title Public Services Manager

Title \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_