

City of Blaine Anoka County, Minnesota

Blaine City Hall 10801 Town Sq Dr NE Blaine MN 55449

Legislation Details (With Text)

File #: Com 12-23 Version: 1 Name: Up Dates On Park Projects

Type: Report Status: Agenda Ready

File created: 5/22/2012 In control: Park Advisory Board

On agenda: Final action: 5/22/2012

Title: UP DATES ON PARK PROJECTS

Sponsors: Jim Kappelhoff

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/22/2012	1	Park Advisory Board	Discussed	

ITEM: 5.2 New Business - Jim Kappelhoff, Park and Recreation Director

UP DATES ON PARK PROJECTS

Legacy Creek Park

The bids for the Legacy Creek Park project will begin when we receive the record drawings from the developer. The record drawings are certified plat maps submitted to and recorded by the County and then sent to the City. Once we receive the drawings we can proceed with the bid documents. We can proceed with a neighborhood meeting for their playground choices next month.

Lexington Athletic Complex

The purchase agreement has been sign by both the City and developer, Paxmar. The closing on the 40 acre parcel is scheduled for June 30, 2012. Currently staff is working on RFP's for consultants for the design, specifications and bids documents of the project.

Information

File #: Com 12-23, Version: 1