Phase 1: 2015
Segment 1 181,951
Segment 2 193,337
Segment 3 13,338
Segment c 11,527
Parking 90,000
monument 10,000
Wildlife viewing platforms (2) 40,000
sub-total 540,153
contngency 10% 54,015
soft costs 15% 81,000
[bookmark: _GoBack]Phase 1 total $675,188

Phase 2: 2016
Open Water Feature 183,000
Parking and access road 210,000
sub-total 393,000
contingency 10% 39,300
soft costs 15% 58,950
Phase 2 total $491,250

Phase 3: 2017
Segment 6 170,727
Segment 7 112,663
Segment k 37,079
monument 10,000
sub-total 293,390
contingency 10% 29,339
soft costs 15% 44,009
Phase 3 total $366,738



Phase 4: 2018
Segment 5 83,723
Segment e 29,538
Segment f 8,210
Segment g 19,924
Segment i 23,821
Wildlife viewing platform 20,000
sub-total 185,216
contingency 10% 18,522
soft costs 15% 27,782
Phase 4 total $231,520

Phase 5: 2019
Segment 4 80,295
Segment j 39,273
sub-total 119,568
contingency 10% 11,957
soft costs 15% 34,728
Phase 5 total $116,253

Phase 6: 2020
Nature Center (3100 sq. ft.) 750,000
Gathering Shelter 60,000
sub-total 810,000
contingency 10% 81,000
soft costs 15% 121,500
Phase 6 total 1,012,500
Total all 6 Phases $2,893,449
